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ESTIMATE RUN 03/20/2014

ESTIMATE SUMMARY 11:36:21

CONTID: C19405         ESTIMATE NO: 0001 PROG 2005

PCN: 19405-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 40 Guardrail Replacement PERCENT TIME:

PROJECT NO: FSA 0404-053                  

US 40 GUARDRAIL REPLACEMENT

NAME OF ROAD: US 40

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

IDEAL FENCING CORPORATION PAY PERIOD ENDING 02/25/2014 DATE TIME STARTED 01/20/2014

5795 IDEAL DRIVE DATE LET 09/05/2013 DATE WORK BEGAN 01/20/2014

 DATE AWARDED 09/11/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 10/01/2013 DATE ACCEPTED

ERIE CO 80516                  DATE NOTICE TO PROCEED 01/20/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 458,999.99 PARTICIPATING $ $ 450.00

AWARD PROJECT AMT: 399,499.99 NON-PARTICIPATING 150,479.01

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,236.44

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

36.84

WORK DAYS

WORK DAYS

32.88%

308,070.98

150,929.01

150,929.01

146,692.57

$

$

$

$

450.00

150,479.01

150,929.01

0.00

150,929.01

-4,236.44

0.00

146,692.57

0.00

AMOUNT DUE 146,692.57 146,692.57

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 146,692.57

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

14.0 TIME ALLOW: 38

ORIG TIME ALLOW: 38
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PCN: 19405-BID    ESTIMATE RUN 03/20/2014

PROJECT: FSA 0404-053                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:36:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

1,535.001.000

1,535.00

1.000

L S 

1,535.00000

0010 Removal of Guardrail Type 3 0.000

5,285.000

202-01130  
 

11,891.255,285.000

11,891.25

12,196.000

LF  

2.25000

0015 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

192.00000

0020 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

10.000

HOUR

127.40000

0025 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

59.30000

0030 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

100.000

LF  

5.90000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

8.000

HOUR

59.20000

0040 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

63.70000

0045 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

4.000

HOUR

127.50000

0050 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

11.000

TON 

536.75000

0055 Guardrail Type 3 (6-3 Post Spacing) 0.000

3,985.000

606-00301  
 

62,564.503,985.000

62,564.50

12,196.000

LF  

15.70000
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PCN: 19405-BID    ESTIMATE RUN 03/20/2014

PROJECT: FSA 0404-053                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:36:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

1.000

EACH

610.00000

0065 End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

1.000

EACH

1,005.00000

0070 End Anchorage (Nonflared) 0.000

26.000

606-02003  
 

45,630.0026.000

45,630.00

59.000

EACH

1,755.00000

0075 *Mobilization 0.000

0.600

626-00000  
 

9,714.380.600

9,714.38

1.000

L S 

16,190.64000

0080 Public Information Services 0.000

1.000

626-01000  
 

1,900.001.000

1,900.00

1.000

L S 

1,900.00000

0085 *Flagging 0.000

209.750

630-00000  
 

6,355.43209.750

6,355.43

400.000

HOUR

30.30000

0090 *Traffic Control Inspection 0.000

4.000

630-00007  
 

269.204.000

269.20

15.000

DAY 

67.30000

0095 *Traffic Control Management 0.000

13.000

630-00012  
 

8,750.9513.000

8,750.95

38.000

DAY 

673.15000

0100 *Construction Traffic Sign (Panel Size A) 0.000

1.000

630-80341  
 

5.601.000

5.60

2.000

EACH

5.60000

0105 *Construction Traffic Sign (Panel Size B) 0.000

5.000

630-80342  
 

28.005.000

28.00

24.000

EACH

5.60000

0110 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

1,685.001.000

1,685.00

2.000

EACH

1,685.00000
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PCN: 19405-BID    ESTIMATE RUN 03/20/2014

PROJECT: FSA 0404-053                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:36:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drum Channelizing Device 0.000

3.000

630-80360  
 

134.703.000

134.70

25.000

EACH

44.90000

0120 *Traffic Cone 0.000

25.000

630-80380  
 

15.0025.000

15.00

50.000

EACH

0.60000

0125 *Mobile Attenuator 0.000

0.000

630-85020  
 

0.000.000

0.00

1.000

EACH

565.00000

0130 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0135 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0140 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

3,500.000

F A 

1.00000

0145 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 150,479.01150,479.01458,549.99CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0150 Sanitary Facility 0.000

1.000

620-00020  
 

450.001.000

450.00

1.000

EACH

450.00000

CAT 450.00450.00450.00CURRENT AMT0400 $ $ $

$ 150,929.01150,929.01$458,999.99$CURRENT AMTPROJECT TOTAL


